OLMS

Release One

Review & leadership transition

Muhammad Huzaifa Asif

Outgoing project manager

Nazir Imran

Incoming project manager

02 Project charter

Area	Agreement
Purpose	Replace paper records with a simple library web application.
Users	Librarian, library administrator, members and college management.
Duration and team	Eight project weeks, four releases, six members.
Core scope	Catalogue, copies, members, borrowing, returns and overdue listing.
Technology	Python, Flask, SQLite, HTML and CSS.
Boundaries	No payments, barcode hardware or institutional integration.
Success	Accurate records, usable borrowing workflow and passed acceptance checks.

03 Product goal and release roadmap

A reliable small-library system that helps staff find books and manage loans.

Release	Focus	Expected result
R1 • Weeks 1–2	Catalogue and members	Staff can maintain books, copies and member status.
R2 • Weeks 3–4	Borrowing and returns	Staff can issue and return copies. MVP target.
R3 • Weeks 5–6	Overdue loans	Staff can identify overdue loans. History if time permits.
R4 • Weeks 7–8	Quality and reporting	Regression checks and documentation. Optional CSV/filtering.

04 Member work fields

Member	Release 1 work field	Release 2 responsibility
Member 1	Project management / Scrum	Handover support and requirements review
Member 2	Requirements and product backlog	Project manager / Scrum
Member 3	Backend development and authentication	Borrowing and return logic
Member 4	Database and record management	Loan records and data integrity
Member 5	Frontend development	Borrowing and return pages
Member 6	Testing and documentation	Acceptance checks and release evidence

Responsibility allocation for team confirmation.

05 Release 1 sprint goal and scope

Staff can maintain a searchable catalogue and register members with eligibility status.

Catalogue

Register and edit books. Search by title or author.

Access and membership

Staff login/logout. Register members and change active status.

Physical copies

Assign unique copy IDs and show available / total counts.

Record preservation

Deactivate and reactivate books without deleting their records.

06 Prioritised product backlog

IDs	Backlog items	Priority	Release
PB-01–03	Staff login, book registration, physical copies	Must	R1
PB-04–05	Title/author search, edit and deactivate books	Must	R1
PB-06–07	Member registration and eligibility	Must	R1
PB-08–09	Borrowing with due dates, returns	Must	R2
PB-10	Overdue loan listing	Must	R3
PB-11	Borrowing history	Should	R3
PB-12–13	Category filtering and CSV exports	Could	R4

07 Release 1 acceptance criteria

Feature	Acceptance check	Lead
Staff access	Correct login succeeds. Wrong password fails. Logout protects pages.	M3
Books and copies	Book gets a unique ID. Three copies get three distinct IDs.	M4
Search	Partial English title/author search works regardless of letter case.	M3 / M5
Book maintenance	Edits preserve IDs. Deactivation hides book from default catalogue.	M3 / M4
Members	Valid name creates a unique member ID. Blank name is rejected.	M4 / M5
Eligibility	Active displays ELIGIBLE. Inactive displays NOT ELIGIBLE.	M3 / M6
Persistence	Records remain after stopping and restarting the application.	M6

08 Release 1 progress and evidence

Evidence level	Current position
Demonstrated locally	Application runs locally and staff login succeeds.
Demonstrated catalogue record	B-1: HSK 1 Standard Course. Active. Three available / three total.
Implemented and automatically checked	All seven Release 1 areas in the supplied code package.
Team verification still needed	Search, editing, separate copy IDs, member status and restart evidence.
Acceptance status	Team review and acceptance record remain pending.

The edition field currently contains a publisher name. Correct it before the demo.

09 Definition of Done and release evidence

Feature complete

Acceptance criteria pass and another member reviews the code.

Quality checked

Normal and invalid inputs pass. No blocking defect remains.

Records protected

Changes save correctly and existing data survives restart.

Evidence recorded

Shared repository, test results and setup guide support the demo.

10 Release 1 review and demonstration

Order	Demonstration	Expected result
1	Log in and open the catalogue	Authorised staff access
2	Open B-1 and add two physical copies	Five total copies with distinct IDs
3	Search, edit, deactivate and reactivate	Correct result and preserved IDs
4	Register a member and toggle status	Eligibility changes with status
5	Restart, log in and check records	Saved records remain

Review record: date, tester, expected result, actual result, pass/fail and open issues.

11 Project manager handover

Member 1 • Outgoing manager	Member 2 • Incoming manager
Summarise Release 1 scope and demonstrated progress.	Confirm the current baseline and outstanding checks.
Transfer source files, backlog and setup instructions.	Lead Release 2 planning and daily coordination.
Explain defects, risks and acceptance gaps.	Assign owners and monitor progress against the sprint goal.
Support questions during the transition.	Lead the sprint review and record release decisions.

Handover record: repository access, runnable version, backlog, test log and open issues.

12 Release 2 sprint goal

Staff can issue an available copy to an active member and record its return.

Borrowing

Validate the member and copy. Save the loan and due date.

Availability

Issuing a copy reduces availability. Returning restores it.

Integrity

Reject inactive members, unavailable copies and repeat returns.

MVP target

Catalogue, authentication, members, borrowing and returns work together.

13

Release 2 plan: first five working days

Day	Work	Lead members	Daily result
1	Confirm loan rules, acceptance checks and open R1 issues.	M2, M1, M6	Agreed sprint backlog
2	Design loan table and member/copy relationships.	M4, M3	Reviewed data design
3	Build borrowing logic and eligibility checks.	M3, M4	Loan saves with valid data
4	Build issue form and clear validation messages.	M5, M3	Usable borrowing page
5	Integrate borrowing and test invalid cases.	M6, M3–5	Borrowing demo and defect log

Daily coordination: completed work, next task, blocker and responsible member.

Release 2 plan: next five working days

Day	Work	Lead members	Daily result
6	Build return logic and restore copy availability.	M3, M4	Correct return transaction
7	Build loan lookup and return page.	M5, M3	Usable return workflow
8	Test full issue/return flow and R1 regression.	M6, M3–5	Recorded test results
9	Fix defects, check restart and update user guide.	M3–6	Release candidate
10	Demonstrate, review criteria and record decision.	M2, all members	Review and next backlog

Member 2 tracks progress and escalates blockers throughout both weeks.

Release 2 acceptance and risks

Check or risk	Expected behaviour / response
Valid borrowing	One available copy links to one active member with a due date.
Unavailable copy or inactive member	Borrowing fails without creating a loan.
Repeated borrowing or return	No duplicate active loan and no double increase in availability.
Return and persistence	Loan closes, copy becomes available and restart retains records.
Database changes	Back up current data and test changes on a separate copy.
Time or integration problems	Prioritise borrowing/returns and defer optional features.

16 Review decisions and next actions

Release 1

Record remaining manual checks and the review decision.

Manager transition

Confirm Member 2’s coordination role and access to project materials.

Release 2

Agree the proposed sprint backlog and ten-day work plan.

Submission pack

Attach the shared repository link, setup evidence and test log.

GitHub Repository Link

https://github.com/021Engr-imran/OLMS